
BAND SHOPPE
MANUFACTURING  SCHEDULE

For the week of: 04/30/12 05/04/12
 

UNIFORMS WEEKS MON. TUES. WED. THURS. FRI.
Military Coats* 12 7/23 7/24 7/25 7/26 7/27
Insignia Jackets* 8 6/25 6/26 6/27 6/28 6/29
Military Uniforms* 12 7/23 7/24 7/25 7/26 7/27
Corps Uniforms* 8 6/25 6/26 6/27 6/28 6/29
Fully Const. Trousers* 12 7/23 7/24 7/25 7/26 7/27
Bibbers* 8 6/25 6/26 6/27 6/28 6/29
Bibbers* In Stock OS 4 5/28 5/29 5/30 5/31 6/1
Cummerbunds* 4 5/28 5/29 5/30 5/31 6/1
Capes/Sashes* 4 5/28 5/29 5/30 5/31 6/1
Guard Uniforms* 4 5/28 5/29 5/30 5/31 6/1
Custom Guard Uniforms 5 6/4 6/5 6/6 6/7 6/8
Sequin Accessories* 4 5/28 5/29 5/30 5/31 6/1
*Capes and sashes with embroidery ADD 1 week

*Subject to fabric availability

*Add 10 weeks to orders using Dac/Wool or Wool
HEADWEAR WEEKS MON. TUES. WED. THURS. FRI.
Flocked hats 4 5/28 5/29 5/30 5/31 6/1
Shakos / Busbys 8 6/25 6/26 6/27 6/28 6/29
Shakos (emb, special) 10 7/9 7/10 7/11 7/12 7/13
Helmets 8 6/25 6/26 6/27 6/28 6/29
Parade/Classic Band Cap 8 6/25 6/26 6/27 6/28 6/29
Deluxe EZ Clean's 7 6/18 6/19 6/20 6/21 6/22
HW127/HW134 7 6/18 6/19 6/20 6/21 6/22
Feather Plumes (B or W) 4 5/28 5/29 5/30 5/31 6/1
Feather Plumes (Std Colors) 5 6/4 6/5 6/6 6/7 6/8
Budget Express Shako 3 5/21 5/22 5/23 5/24 5/25
Shakos/Helmets:  Forecast is stated "from receipt of sample approval"

Custom vinyl plumes will take 3 weeks

** Custom colors will require 6 weeks
MISCELLANEOUS WEEKS MON. TUES. WED. THURS. FRI.
Flags - Custom 2 5/14 5/15 5/16 5/17 5/18
Flags - Special Design 3 5/21 5/22 5/23 5/24 5/25
Pom Pons 3 5/21 5/22 5/23 5/24 5/25
Banners ** Applique 4 5/28 5/29 5/30 5/31 6/1
Rain Coats 8 6/25 6/26 6/27 6/28 6/29
All deliveries scheduled on a holiday will be forecasted for the day after the holiday.
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